

## **North Main Extension**

Engineering firm after months of public input, design, review, and adoption by Commission has completed design of the North Main Extension. Design has been 100% funded through the City.

Since 2017, the City has sought funding through the State and funds were finally awarded to build the project completely without phasing.

Currently the design has been updated to NM-DOT 2019 standards, reviewed and approved by NM-DOT who will be the fiscal agent overseeing the State Appropriations funding.

In addition, the Animas flood plain study has been completed and will be submitted to FEMA for revision of the flood plain map. This process however will not delay the project.

The City has just released invitation to bid on April 7, 2021. Two bids were received by May 10, 2021. The bid proposals are under review. The City hopes construction can begin at the start of summer (June/July).

Construction will include all utility lines (electric, water, sewer, and irrigation), paved road, curbing and gutter, sidewalks, remote parking, and plaza area. Vegetation will likely be scaled back and the restroom installation delayed until new funding sources are acquired.

